

■ PRISM AI REPORT

Run ID: 3eef2ae0-ec5d-46f4-9c36-2eed5d6a8ba

■ Analysis Report

■ Feasibility Analysis Report

■ Project

Build a student management system.

Generated by: PRISM

Date: 2026-05-20

-

■ Executive Summary

PRISM analyzed the uploaded feature document and evaluated:

- Technical feasibility
- Development complexity
- System risks
- Architecture patterns
- --

■ Feature Analysis

Feature 1: Features:

■ Feasibility

- **Verdict:** yes
- **Risk Level:** low
- **Development Effort:** small

■ Reasons

- No major risks detected

Feature 2: - User login authentication

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- Authentication requires secure implementation

Feature 3: - Admin dashboard

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- Dashboard requires multiple API routes

Feature 4: - Student dashboard

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- Dashboard requires multiple API routes

Feature 5: - File upload for assignments

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- File handling requires validation

Feature 6: - Payment integration

■ Feasibility

- **Verdict:** yes
- **Risk Level:** high
- **Development Effort:** large

■ Reasons

- Payment gateway integration is complex
- --

■ Research Patterns

Authentication

- **Approach:** JWT Authentication
- **Notes:** Use FastAPI OAuth2 security

Dashboard

- **Approach:** Role-based dashboard
- **Notes:** Separate admin and user panels

File Upload

- **Approach:** Multipart file upload
- **Notes:** Use UploadFile in FastAPI
- --

■ Effort & Risk Matrix

Feature	Feasible	Risk	Effort
Features:	yes	low	small
- User login authentication	yes	medium	medium
- Admin dashboard	yes	medium	medium
- Student dashboard	yes	medium	medium
- File upload for assignments	yes	medium	medium
- Payment integration	yes	high	large

- --

■ Final Conclusion

The project is technically feasible.

PRISM recommends:

- Build authentication first
- Then dashboards
- Then uploads
- Keep payment integration for final phase