

# PRISM AI REPORT

## ■ Feasibility Analysis Report

### ■ Project

E-Commerce Management System

**Generated by:** PRISM

**Date:** 2026-05-21

---

### ■ Executive Summary

PRISM analyzed the uploaded feature document and evaluated:

- Technical feasibility
- Development complexity
- System risks
- Architecture patterns

---

### ■ Feature Analysis

#### Feature 1: Build secure login system

##### ■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

##### ■ Reasons

- Authentication requires secure implementation

#### Feature 2: Create admin dashboard

## ■ Feasibility

- \*\*Verdict:\*\* yes
- \*\*Risk Level:\*\* medium
- \*\*Development Effort:\*\* medium

## ■ Reasons

- Dashboard requires multiple API routes

## Feature 3: Add product management

## ■ Feasibility

- \*\*Verdict:\*\* yes
- \*\*Risk Level:\*\* low
- \*\*Development Effort:\*\* small

## ■ Reasons

- No major risks detected

## Feature 4: Enable file upload

## ■ Feasibility

- \*\*Verdict:\*\* yes
- \*\*Risk Level:\*\* medium
- \*\*Development Effort:\*\* medium

## ■ Reasons

- File handling requires validation

## Feature 5: Integrate payment gateway

## ■ Feasibility

- \*\*Verdict:\*\* yes
- \*\*Risk Level:\*\* high

- **Development Effort:** large

## ■ Reasons

- Payment gateway integration is complex

## Feature 6: Add customer analytics

## ■ Feasibility

- **Verdict:** yes
- **Risk Level:** low
- **Development Effort:** small

## ■ Reasons

- No major risks detected

## Feature 7: Use SQL database

## ■ Feasibility

- **Verdict:** yes
- **Risk Level:** low
- **Development Effort:** small

## ■ Reasons

- No major risks detected

---

## ■ Research Patterns

## Authentication

- **Approach:** JWT Authentication
- **Notes:** Use FastAPI OAuth2 security

## Dashboard

- **Approach:** Role-based dashboard

- **Notes:** Separate admin and user panels

## File Upload

- **Approach:** Multipart file upload
- **Notes:** Use UploadFile in FastAPI

---

## ■ Effort & Risk Matrix

| Feature                   | Feasible | Risk   | Effort |
|---------------------------|----------|--------|--------|
| Build secure login system | yes      | medium | medium |
| Create admin dashboard    | yes      | medium | medium |
| Add product management    | yes      | low    | small  |
| Enable file upload        | yes      | medium | medium |
| Integrate payment gateway | yes      | high   | large  |
| Add customer analytics    | yes      | low    | small  |
| Use SQL database          | yes      | low    | small  |

---

## ■ Final Conclusion

The project is technically feasible.

PRISM recommends:

- Build authentication first
- Then dashboards
- Then uploads
- Keep payment integration for final phase