

■ PRISM AI REPORT

Run ID: 5272aa62-7c88-437a-b54b-3515a3a8ff58

■ Feasibility Analysis Report

■ Project

E-Commerce Management System

Generated by: PRISM

Date: 2026-05-21

- --

■ Executive Summary

PRISM analyzed the uploaded feature document and evaluated:

- Technical feasibility
- Development complexity
- System risks
- Architecture patterns
- --

■ Feature Analysis

Feature 1: Build secure login system

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- Authentication requires secure implementation

Feature 2: Create admin dashboard

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- Dashboard requires multiple API routes

Feature 3: Add product management

■ Feasibility

- **Verdict:** yes
- **Risk Level:** low
- **Development Effort:** small

■ Reasons

- No major risks detected

Feature 4: Enable file upload

■ Feasibility

- **Verdict:** yes
- **Risk Level:** medium
- **Development Effort:** medium

■ Reasons

- File handling requires validation

Feature 5: Integrate payment gateway

■ Feasibility

- **Verdict:** yes

- **Risk Level:** high
- **Development Effort:** large

■ Reasons

- Payment gateway integration is complex

Feature 6: Add customer analytics

■ Feasibility

- **Verdict:** yes
- **Risk Level:** low
- **Development Effort:** small

■ Reasons

- No major risks detected

Feature 7: Use SQL database

■ Feasibility

- **Verdict:** yes
- **Risk Level:** low
- **Development Effort:** small

■ Reasons

- No major risks detected
- --

■ Research Patterns

Authentication

- **Approach:** JWT Authentication
- **Notes:** Use FastAPI OAuth2 security

Dashboard

- **Approach:** Role-based dashboard
- **Notes:** Separate admin and user panels

File Upload

- **Approach:** Multipart file upload
- **Notes:** Use UploadFile in FastAPI
- --

■ Effort & Risk Matrix

Feature	Feasible	Risk	Effort
Build secure login system	yes	medium	medium
Create admin dashboard	yes	medium	medium
Add product management	yes	low	small
Enable file upload	yes	medium	medium
Integrate payment gateway	yes	high	large
Add customer analytics	yes	low	small
Use SQL database	yes	low	small
--			

■ Final Conclusion

The project is technically feasible.

PRISM recommends:

- Build authentication first
- Then dashboards
- Then uploads
- Keep payment integration for final phase